

COUNCIL GRANT ACTIVITY TRACKING

Awarded	Funding Agency	Counties Impacted	Project Manager	Project Name	App Due Date	Date Submitted	Date Awarded / Denied	Project Total	RPC Amt	Start Date	End Date	Status	Total Match Amt-RPC
In Development	EDA Planning & Technical Assistance	Regional	Asmaa Odeh/ Rebekah Harp	3 Year - Comprehensive Economic Development Strategy (CEDS) Planning Grant				\$350,000	\$210,000				\$ 140,000
Pending	EDA - Disaster Supplemental	Regional	Asmaa Odeh/ Rebekah Harp	Regional Disaster Recovery Coordinator (2 yr)	rolling	12/1/2025		\$319,262	\$255,410				\$ 63,852
Pending	NOAA-FY25 Saltonstall-Kennedy	Lee	Asmaa Odeh/ Rebekah Harp	Reinforce Docks for Shrimp Industry	11/23/2024	11/23/2024		\$500,000	\$20,000				
TOTAL PENDING								\$819,262	\$275,410				\$ 63,852
YES	USDA - Local Food Promotion Program (LFPP)	Regional	Asmaa Odeh/ Rebekah Harp	3 Year - Southwest Florida (SWFL) Virtual Marketplace	6/27/2025	6/27/2025		\$500,000	\$295,222				\$ 67,539
YES	Interagency Contract with SFRPC	Regional	Rebekah Harp/ Asmaa Odeh	Statewide Expansion of Resilient Benefit Cost Analysis Tool			11/13/2025	\$3,500	\$3,500	11/13/2025	5/29/2026	In Progress	NA
YES	EPA Brownfields assessment		Asmaa Odeh	Region Wide Planning Grant/Gades County Brownfield Assessment	12/1/2021	1/30/2021	5/1/2022	\$500,000	\$68,840	7/1/2022	9/30/2026	In Progress	NA
YES	FDEM		Asmaa Odeh	HMEP FY22-25				\$75,609	\$75,608.60			In Progress	NA
YES	FDEP Resiliency Florida Grant	Regional	Rebekah Harp/ Asmaa Odeh	SWF Resilience Collaborative Project - Phase 2		6/24/2025		\$181,960	\$131,960			In Progress	NA
YES	FLCommerce RRDG - Rural Regional Development Grant	Glades, Hendry	Rebekah Harp	Florida RRDG Grant for FHERO (Fl Heartland Economic Opportunity)	Rolling	7/11/2025		\$250,000	\$13,500			In Progress	NA
YES	FDEM		Asmaa Odeh	LEPC FY25-26				\$90,000	\$90,000	7/1/2025	6/30/2026	In Progress	NA
YES	FDEM		Asmaa Odeh	Lee/Collier Hazard Analysis 25-26				\$8,421	\$8,421			In Progress	NA
YES	AmeriCorps - CNCS - Corporation for National and Community Service		Asmaa Odeh	VISTA Supervisor/Promise Zone Coordinator			10/1/2018	\$68,076	\$43,000	9/8/2024	9/20/2025	In Progress/ Rolling Grant	\$25,076
YES	CHNEP Contract		Rebekah Harp	2026 CHNEP Calendar Design				\$5,000	\$5,000			In Progress	NA
TOTAL AWARDED								\$1,682,566	\$735,052				
Completed	FDEM		Asmaa Odeh	HMEP FY22-25				\$221,819	\$35,723.62			complete	In-Kind Match donated by ECFRPC
Completed	FDEP Resiliency Florida Grant		Rebekah Harp	SWF Resilience Collaborative Project - Phase 1		6/8/2024	11/12/2024	\$107,000	\$107,000		6/30/2025	Complete	NA
Completed	FDEM		Asmaa Odeh	LEPC FY24-25				\$90,000	\$90,000	7/1/2024	6/30/2025	Complete	NA
Completed	FDEM		Asmaa Odeh	Hazard Analysis 24-25					\$9,506			Complete	NA
Completed	Florida RRDG Grant for FHERO		Rebekah Harp	FY 24-25 FHERO RRDG grant				\$188,625	\$8,000	10/1/2022	9/30/2025	Complete	\$62,875
Completed	DEO Planning Grant		Rebekah Harp	Shrimp Master Plan		6/1/2023	8/15/2023	\$75,000	\$15,000	7/1/2023	6/30/2024	Complete	
Completed	EDA - US Economic Development Administration		Rebekah Harp	Hurricane Ian Recovery Coordinator		10/20/2022		\$321,826	\$321,826	1/6/2023	1/3/2025	Complete	\$64,367

Awarded	Funding Agency	Counties Impacted	Project Manager	Project Name	App Due Date	Date Submitted	Date Awarded / Denied	Project Total	RPC Amt	Start Date	End Date	Status	Total Match Amt-RPC
Completed	EDA - US Economic Development Administration		Rebekah Harp	EDA Cares Act COVID - Recovery and Resiliency - Disaster Recovery Coordinator				\$400,000				Complete	
Completed	USDA - US Dept. of Agriculture		Asmaa Odeh	SWFL Fresh Chosse Local Choose Fresh	7/6/2021	7/6/2021	Nov-21	\$752,426	\$58,500	10/31/2021	10/30/2024	Complete	
Completed	CHNEP		Rebekah Harp	2025 Calendar Design				\$5,000	\$5,000			Complete	NA
Completed	CHNEP		Rebekah Harp	2024 Calendar Design				\$5,000	\$5,000			Complete	NA
Completed	FDEM		Charity Franks	Hazard Analysis FY 23-24			5/10/2023		\$9,505.65	7/1/2023	6/30/2024	Complete	
Completed	FDEM		Charity Franks	LEPC FY23-24						7/1/2023	6/30/2024	Complete	
Withdrawn	Interagency Contract: City of Marco Island/FDEP \$18K	Collier/Marco Island	Rebekah Harp/Asmaa Odeh	City of Marco Island Vulnerability Assessment \$78k/\$18K	6/21/2022	6/21/2022	2/14/2-23					withdrawn	NA
Not Funded	FDEP - Stan Mayfield Working Waterfront Grant	Regional	N/A	Restoration of 2 Shrimp Boats	8/15/2025	8/15/2025	9/5/2025	\$250,000	\$0				NA
Not Funded	FloridaCommerce - CPTA	Regional	Asmaa Odeh/Rebekah Harp	Regional Resiliency Action Plan (RRAP)	8/1/2025	8/1/2025		\$75,000	\$75,000				NA
Not Funded	FloridaCommerce - CPTA	Regional	Asmaa Odeh/Rebekah Harp	Regional Impact Dashboard/Strategic Visioning	8/1/2025	8/1/2025		\$75,000	\$45,000				NA
Not Funded	FloridaCommerce - CPTA	Hendry County		Master Plan for the Pioneer Community	8/1/2025	8/1/2025		\$40,000	\$0				NA